



Links to GI Cycleways

June construction update

We currently have three active works sites that are part of the combined Links to Glen Innes cycleways project and road maintenance works in the Glen Innes Town Centre and Morrin Road, Stonefields.



In this update we want to share with you the progress we've made in Apirana Avenue and Morrin Road and how we're preparing for the upcoming works on Taniwha Street and the Morrin Road, Stonefields Avenue, Allison Fergusson Drive Roundabout.

Apirana Avenue

We want to say a big thank you to Debbie from the Glen Innes Business Association for organising a meeting between AT, Downer and the businesses of 260 Apirana Avenue.

We had a really productive meeting and a great suggestion by the group to keep deliveries and parking available whilst we complete the stage 4 works.

We've installed temporary ramps to connect the adjacent carpark as suggested.



Apirana Avenue Stage 3 Progress

The team have made great progress upgrading the drainage works and have completed:

- All the drainage work for stage 3
- 90% of the footpath works
- 80% of rehab works

We know that the delays to these works have caused frustration the community. When we started digging up the ground, we came across a very shallow watermain that needed to be relocated behind the footpath.

We're currently working with Watercare to resolve this issue. The water will need to be turned off when we lower the watermain. Affected residents and businesses will be notified by Watercare prior to the water shutdown that is expected to happen in late June 2024.



Stage 4 Progress

The team worked during the night to complete the excavation works to avoid dust and vibrations disruptions to businesses during the day.

While the team completes the stage 4 works, businesses, delivery vehicles and customers can access the 260 Apirana Avenue carpark through the Fresh and Save carpark using the temporary asphalt ramps.

We've completed:

- Footpath excavation works
- Installed a new kerb
- Preparation works for two additional car parks
- Installing four new underground chambers for the signalised pedestrian crossing.
- Chorus communications utility chambers and ducting




Stonefields Avenue and College Road intersection

We've progressed the works at the Stonefields Avenue and College Road intersection and have completed:

- All excavation works
- Drainage works
- Three new raised crossings, and traffic islands
- Installing two new traffic lights

The team will be working on the remaining footpath, kerb channel, road paving and relocating two traffic lights next.

We expect to complete works at the College Road and Stonefields Avenue intersection by early July 2024, weather permitting.





Morrin Road

We're working on Morrin Road to construct the cycleway and a raised crossing at the Park City entrance.

The team has completed the drainage works and nearly completed the raised crossing at the Park City entrance.



Upcoming works

Taniwha Street, Glen Innes Town Centre

Once we've completed Apirana Avenue, we'll start working on Taniwha Street between Apirana Ave and Line Road. The team met with businesses in late May to discuss how we plan to keep parking available and manage deliveries. We will not be working over the Christmas period on Taniwha Street.

Below is our traffic management plan for Taniwha Street. We're on one stage at a time.



Stage 1



Stage 2



Stage 3

Morrin Road, Stonefields Avenue, Allison Ferguson Drive Roundabout

We're working with the Auckland Netball Association to work out how we can best minimise disruption. We agreed to delay working on the roundabout until the end of netball season in September 2024.

Get in touch

For general project enquiries email projects@at.govt.nz or phone 09 930 5090

Want to know more?

Scan the QR code or visit our project webpage at.govt.nz/links2GI

If you want to receive our monthly construction newsletter, you can sign up by [clicking here.](#)

